
Activity Date

Concept Approval by State Board of Education DECEMBER 2007

Referendum Date 31 JANUARY 2008

Final Design & Funding Approval by State Board of Education MAY 2008

Bid District Office MAY 2008

Construction Documents Complete/Final Review JUNE 2008

Project out to Bid JULY 2008

Bid Opening JULY 2008

Final Funding Approval by the Commissioner of Education AUGUST 2008

Dept. of Education Construction Initiation Date AUGUST 2008

Substantial Completion of District Office AUGUST 2008

Dept. of Education Established Bond Date MAY 2009

Substantial Completion of New Building JUNE 2010

Occupancy of New Building JULY 2010

Demolish Existing Building / Build Athletic Fields JULY 2010

Space Definition State/Local Local Only

New Construction 77,150 6,700

Renovation 800 0

MSAD #32 ASHLAND PreK-12 SCHOOL

PROPOSED PROJECT SCHEDULE

SQUARE FOOT ANALYSIS

Elem- Mid- High School
Concept Approval

December 12, 2007

Concept Schedule 12/7/2007


